

4. Project Planning Phase

Project Title

Script-Controlled ACL – Restrict Record Access Based on Field Value

Project Planning

The planning phase defines the activities, resources, and sequence required to complete the project successfully. The project is planned in a systematic manner so that the ACL can be configured, tested, and documented properly.

ActivitiesProject

The major activities planned for the project are:

1. Identify the table and field to be used for access control.
2. Identify the users and access requirements.
3. Create the required records and field values.
4. Configure the Access Control List.
5. Develop the ACL script.
6. Test access using different users and records.
7. Correct errors found during testing.
8. Document the final configuration and results.
9. Resource Planning

The following resources are required:

Hardware:

- Computer or laptop
- Stable internet connection

Software:

- ServiceNow platform
- Web browser
- JavaScript for ACL scripting

Human Resource:

The project requires a person who can configure ServiceNow ACLs, write the required script, and perform testing.

Schedule Task

The project activities can be completed in the following sequence:

Task| Activity 1| Requirement identification 2| System and field selection 3| ACL design 4| ACL configuration 5| Script development 6| Testing 7| Error correction 8| Documentation

This sequence helps in completing each activity in an organized manner.

Risk Planning

Some problems may occur during project development. The major risks include:

- Incorrect ACL configuration
- Errors in the script
- Incorrect field values
- Unauthorized access due to wrong conditions
- Difficulty in testing different user scenarios

These risks can be reduced through proper configuration and repeated testing.

Testing Plan

Testing is planned using both matching and non-matching field values.

For example:

- A user with a matching field value should be allowed to access the record.
- A user with a different field value should be restricted.

Different records and users should be tested to verify that the ACL works correctly.

Expected Outcome

The planning phase should provide a clear schedule and approach for implementing the project. It ensures that the ACL configuration, script development, testing, and documentation are completed in the required order.

Conclusion

The Project Planning Phase organizes the activities and resources required for implementing the Script-Controlled ACL. Proper planning helps reduce errors and ensures that the project is developed and tested systematically.

The completed plan provides a foundation for the next phase, Project Development, where the actual ACL and script will be implemented.