

Communication

Date	30 September 2026
Team ID	SWTID-2026-1307
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Project team	Share daily progress on roles, users and ACL script, and plan the next task.
2	Progress Update	Weekly	Email / SkillWallet portal	Project team, Mentor	Report completed milestones and update the documents.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Project team	Discuss ACL errors, access problems and testing issues and decide fixes.
4	Stakeholder Review	Bi-Weekly	Google Meet	Project team, Mentor / Trainer	Review the ACL behaviour and documents and collect feedback.
5	Final Demo Rehearsal	Once	Google Meet	Project team	Practice the live demo flow and check timing before the final demo.
6	Feedback & Doubt Clearing	As Needed	Email / SkillWallet portal	Project team, Mentor / Trainer	Clarify requirements and resolve doubts about the project template.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Restrictions could not be seen when testing as admin, which caused confusion in communicating test results.	Agreed to test only with the impersonated Normal User and Manager User and shared screenshots of the results.
2	ACL changes did not reflect immediately, so team members reported different results.	Cleared the cache / logged in again before testing and shared the exact steps in the team chat.
3	Unclear which field and value should be restricted at the start.	Discussed with the mentor, fixed the rule (Priority 1 - Critical) and recorded it in the project documentation.